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BNL Document Review Summary for Week of 9/28/20 
 

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead 
Type Document Title Target Submittal 

Date 
 Primary Documents:  

P Draft Annual Schedules Update/Report 11/30/20 

 Removal Actions:  
   
 Secondary Documents:  

   
 Other Documents:  

O Building 650 Demolition Work Plan  10/7/20 

O 2nd Quarter 2020 Groundwater Operations Report 10/15/20 

O Emerging Contaminants of Concern Phase 4 Data Summary 10/30/20 

 Recent/Upcoming Administrative Record Entries  
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Ongoing BNL Document Reviews by Regulators 
Type Document Title Date 

Submitted 
Comments 

Due 
Status 

 Primary Documents    
     
 Removal Actions:    
 Secondary Documents:    
 Other Documents:    

O 

Phase 5 Work Plan for PFAS 
Characterization Downgradient of 
the Former and Current 
Firehouses 

3/4/20 4/5/20 

Briefed regulators during 3/5/20 IAG 
teleconference.  Received 
NYSDEC/NYSDOH comments 3/16/20.  
Issued responses to NYSDEC comments 
4/14/20. Received NYSDEC approval of 
responses 5/29/20.  Field work initiated 
7/13/20. 

O 

Uniform Federal Policy Quality 
Assurance Project Plan, Field 
Sampling Plan/Final Status 
Survey Plan for the HFBR Stack 
Demolition 

4/29/20 5/29/20 

For review and concurrence. Received 
NYSDEC/NYSDOH comments 5/21/20.  
Issued responses to comments 7/23/20.  
Received State concurrence 8/4/20. EPA 
had no comments. Final Plans issued 
8/27/20. Exterior coating abatement 
initiated late August.   

O 
Demo Plan/Community Air 
Monitoring Plan for the HFBR 
Stack Demolition 

6/1/20 NA 

For information.  Received 
NYSDEC/NYSDOH preliminary and 
final comments 6/18/20 and 7/2/20, 
respectively. Issued responses to 
comments 7/23/20. Received State 
concurrence 8/4/20. EPA had no 
comments.  Final Plans issued 8/27/20. 

O 2019 Groundwater Status Report 6/15/20 7/17/20 

For review and concurrence.  Briefing 
for regulators held 7/30/20. Received 
State comments 8/24/20. Responses to 
comments and final replacement pages  
to be issued.  

O 

Updated North Street/North 
Street East Groundwater 
Treatment System Operation and 
Maintenance Manual 

8/3/20 NA For information. 

O 
1st Quarter 2020 Groundwater 
Operations Report 

8/7/20 NA For information. 

O 
Milestone Extension Request for 
the HFBR Stack Demolition 

8/25/20 9/4/20 

For review and concurrence. Received 
verbal approval from EPA 8/28/20 and 
NYSDEC 8/31/20.  EPA will send an 
approval letter. 

O 
2019 BNL Site Environmental 
Report 

10/1/20 NA 
For information. Available at 
https://www.bnl.gov/esh/env/ser/ 
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IAG Prioritized Document List: 
 

Type Title Date 
Submitted 

Comments 
Due 

Status 

O 
Milestone Extension Request for 
the HFBR Stack Demolition 

8/25/20 9/4/20 

For review and concurrence. Received 
verbal approval from EPA 8/28/20 and 
NYSDEC 8/31/20.  EPA will send an 
approval letter. 

 
 
Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal  


